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%AIA Document A105‘“ - 2007

Standard Form of Agreement Between Owner and Contractor for a Residential or Small
Commercial Project

| AGREEMENT made as of the 15® day of September in the year 2011

(In words, indicate day, month and year.) ADDITIONS AND DELETIONS:

The aulhor of thls document has

BETWEEN the Owner: added Information needed for ils
Burbank Housing Corporation completion. The author may also
1819 North Grismer Avenue have revised Lhe lext of the original
Burbank, CA, 91504 AlA standard form. An Additions and
Delelions Report thal notes added
and the Contractor: Information as well as revisions to the
slandard form lext is available from
RCI Builders the author and should be reviewed. A
2985 E. Hillcrest Drive, Suite 107 varlical line In the left margln of this
Thousand Oaks, CA, 91362 document Indicates where the author
License # 835114 has added necessary informalion
J and where the author has added lo o
for the following Projec!: deleled from the original AlA text.
This decumenl has Impoilant legal
New Catalina consequences. Consullation vilh an
2223-2235 N. Catalina Street, Burbank allorney Is encouraged wilh respect

Asbestos & Lead-Based Paint abatement and demolition of eight (8) structures, hardscape,  loils completion or modification.

fence, pilas ee .
nee, pilasters, trees, and pool Slate or local law may Impose

requiremenls on conlracls for home
improvements. If this document viill

The Architect: ' ) be used for Work on the Owner's
PMA pnz‘:blo maida ?rchltecl residence, the Owner should consult
933 20" Street, UnitD

local authorilies or an altorney lo
verify requirements applicable to this
Agreement.

Santa Monica, CA, 90403

The Conslruction Manager is;
Innobuilding & Consulting, Inc.
520 Corte Colina

Camarillo, CA, 93010
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The Owner and Contractor agree as follows.
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1 TIME

12 PAYMENTS AND COMPLETION
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15 MISCELLANEQUS PROVISIONS

16 TERMINATION OF THE CONTRACT

17 OTHER TERMS AND CONDITIONS

ARTICLE 1  THE CONTRACT DOCUMENTS

§ 1.1 The Contractor shall complete the Work described in the Contract Documents for the Project. The Contract
Documents consist of

Jd this Agreement signed by the Owner and Contractor;

2 the demolition plans prepared by the Architect dated 06.24.11 and the asbestos and lead-based
inspection reporls prepared by Barr & Clark dated September 25™ and September 27* and enumerated
as follows:

Drawings:
(Row deleted)
Date
Demolition Plans 06.24.11
Technical Specifications:
(Row deleted)
Site Address Date
l.  Asbestos/Lead-Based 2223 N. Catalina Units September 25,2010
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Paint Report A/B/C/D
2. Asbestos/Lead-Based 2227 N. Catalina ( Duplex) September 27, 2010

Paint Report

3. Asbestos/Lead-Based 2233 Catalina ( Six Unit) September 27, 2010
Paint Report 2235 Catalina (

4, Asbestos/Lead-Based  Duplex/Triplex) September 27, 2010
Paint Report

3 addenda prepared by the Architect as follows:
Number Date Pages
N/A N/A N/A

4 written orders for changes in the Work issued after execution of this Agreement; and

.6 other documents, if any, identified as follows:

ARTICLE 2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

The number of calendar days available to the Contractor to substantially complete the Work is the Contract Time. The
date of commencement of the Work shall be the date of this Agreement unless otherwise indicated below. The
Contractor shall substantially complete the Work, no later than 48 calendar days from the date of commencement,

subject to adjustment as provided in Article 10 and Article 11,

(Insert the date of commencement, if it differs from the date of this Agreement,)

Commencement date is September 23, 201 1. Completion date is November 9, 2011. See Article 11 Time for a
schedule.

ARTICLE 3  CONTRACT SUM
§ 3.1 Subject to additions and deductions in accordance with Article 10, the Contract Sum is:

i33,399.00( One hundred thirty three thousand three hundred ninety nine dollars) of which $30,323 (Thirty
Thousand Three Hundred Twenty-Three Dollars and Zero Cents) is for General Contractor General
Conditions respective of a six week schiedule,

The General Conditions costs are the following:

Project Manager 9,522,00
Superintendent 13,530.00
Office Engineering 3,312.00
Temporary Toilets 1,104.00
Drinking Water 138.00
Telephone 414,00
Postage Fees 250.00
Print Reproductions 500.00
Gas & Oll Costs 690.00
Safety Services 714.00
Fire Extinguishers 150.00

Total $30,323.00

The general conditions cost of $30,323.00 will be deducted from the Lump Sum General Conditions of the
GNMAX contract,

§ 3.2 For purposes of payment, the Contract Sum includes the following values related to portions of the Work:
(ltemize the Contract Sum among the major portions of the Work.)
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Portlon of Work Value
| WA N/A

§ 3.3 Unit prices, if any, are as follows:
(Identify and state the unit price; state the quantity limitations, if any, to which the unit price will be applicable.)

Item Unlts and Limitations Price per Unit (§0.00)
| WA N/A N/A

§ 3.4 Allowances included in the Contract Sum, if any, are as follows:
(Identify allowance and state exclusions, if any, from the allowance price.)

Item Price
| wA N/A

§ 3.6 The Contract Sum is based upon the following alternates, if any, which are described in the Contract Documents
and hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If the bidding or proposal decuments permit the
Owner to accept other alternates subsequent to the execution of this Agreement, attach a schedule of such other
alternates showing the amount for each and the date when that amount expires.)

| ~/A

§ 3.6 The Contract Sum shall include all items and services necessary for the proper execution and completion of the
Work.

ARTICLE 4  PAYMENT

§ 4.1 Based on Contractor’s Applications for Payment certified by the Architect & Construction Manager, the Owner
shall pay the Contractor, in accordance with Article 12, as follows:

(Insert below timing for payments and provisions for withholding retainage, if any.)
| Invoice will be paid within 30 days, withholding 10% rentention.

§ 4.2 Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the
rate below, or in the absence thereof, at the legal rate prevailing at the place of the Project.

| NA

ARTICLE 5 INSURANCE

§ 5.1 The Contractor shall provide Contractor’s gencral liability and other insurance as follows:
(Insert specific insurance requivements and limits.)

Type of insurance Limit of liability ($2,000,000 General Aggreggate)
General Liability Insurance 1,000,000
Workmans Comp Insurance 1,000, 000

§ 5.2 The Owner shall provide property insurance to cover the value of the Owner's property, including any Work
provided under this Agreement. The Contractor is entitled to receive an increase in the Contract Sum cqual to the
insurance proceeds related to a loss for damage to the Work covered by the Owner’s property insurance.

§ 5.3 The Contractor shall obtain an endorsement to its general liability insurance policy to cover the Contractor’s . g _‘f/-‘)“' // /
obligations under Section 8.12. The following ENDORSEMENTS are required to be placed on a Separate 7

Endorsement to :Je policy furnished using FORM CG 20-]0 and 1185 version (1993 version is unacceptable) or C}UA ‘7!} lq, I
equal; E(Zu CG 20 3% 07 04 provt was mutual ajfﬂeai to be a\cceplubfe ;

1) Burbank Housing Corporation 1819 Grismer Ave. Burbank, CA, 91504, its officers,
employees, agents, and representatives are named as additional insured ("additional
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insured") with regard to liability and defense of suits arising from the operations and uses
performed by or on behalf of the named insured.

2) The City of Burbank and the Burbank Redevelopment Agency, respectively, 333 E. Olive
Ave. Burbank, CA, 91502, its officers, employees, agents, and representatives are named
as additional insurance with regard to liability and defense of suits arising from the
operations and uses performed by or on behalf of the named insured.

3) Innobuilding & Consulting, Inc, 520 Corte Colina, Camarillo, CA 93010, its ofTicers,
employees, agents and representatives arc named as additional insured (“additional
insured") with regards to liability and defense of suits arising from the operations and uses
performed by or on behalf of the named insured.

4) The KSD Group, Inc., 1200 Concord Avenue, Suite 170, Concord, CA 94520, its
officers, employees, agents and representatives are named as additional insured
("additional insured") with regards to liability and defense of suits arising from the
operations and uses performed by or on behalf of the named insured.

5) With respect to claims arising out of the operations and uses performed by or on behalf of
the named insured, such insurance as is afforded by this policy is primary and is not
additional to or contributing with any other insurance carried by or for the benefit of the
additional insured's.

6) This insurance applies separately to each insured against whom claim is made or suit is
brought except with respect to the company’s limits of liability. The inclusion of any
person or organization as an insured shall not affect any right which such person or
organization would have as a claimant ifnot so included.

7)  Withrespect to the additional insured’s, this insurance shall not be
—canceled, or materially reduced in coverage or limits except after thirty
(30) Days written notice has been given to BHC, 1819 N. Grismer Avenue,
Burbank, CA, 91504.

§ 5.4 Each party shall provide certificates of insurance showing their respective coverages prior to commencement of
the Work.

§ 5.5 Unless specifically precluded by the Owner’s property insurance policy, the Owner and Contractor waive all
rights against (1) each other and any of their subcontractors, suppliers, agents and employees, each of the other; and
(2) the Architect, Architect’s consultants and any of their agents and employees, for damages caused by fire or other
causes of loss to the extent covered by property insurance or other insurance applicable to the Work,

ARTICLE 6 GENERAL PROVISIONS
§ 6.1 THE CONTRACT

The Contract represents the entire and integrated agreement between the parties and supersedes prior negotiations,
representations or agreements, either written or oral. The Contract may be amended or modified only by a written
modification in accordance with Article 10.

§ 6.2THE WORK

The term "Work" means the construction and services required by the Contract Documents, and includes all other

labor, materials, equipment and services provided, or to be provided, by the Contracter to fulfill the Contractor’s
obligations,

§ 6.3 INTENT

The intent of the Contract Documents is to include all items necessary for the proper execution and completion of the

Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as binding
as if required by all,
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§ 6.4 OWNERSHIP AND USE OF ARCHITECT'S DRAWINGS, SPECIFICATIONS AND OTHER DOCUMENTS
Documients prepared by the Architect are instruments of the Architect’s service for use solely with respect to this
Project. The Architect shall retain all common law, statutory and other reserved rights, including the copyright. The
Contractor, subcontractors, sub-subcontractors, and material or equipment suppliers are authorized to use and
reproduce the instruments of service solely and exclusively for execution of the Work. The instruments of service may
not be used for other Projects or for additions to this Project outside the scope of the Work without the specific written
consent of the Architect and Construction Manager.

ARTICLE 7 OWNER
§ 7.1 INFORMATION AND SERVICES REQUIRED OF THE OWNER
§ 7.1.1 Ifrequested by the Contractor, the Owner shall furnish all necessary surveys and a legal description of the site.

§ 7.1.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, the
Owner shall oblain and pay for other necessary approvals, easements, assessments and charges.

§ 7.2 OWNER'S RIGHT TO STOP THE WORK
If the Contractor fails to correct Work which is not in accordance with the Contract Documents, the Owner may direct
the Contractor in writing to stop the Work until the correction is made.

§ 7.3 OWNER'S RIGHT TO CARRY OUT THE WORK

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a seven day period after receipt of written notice from the Owner to commence and continue correction of such
default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies, correct such

deficiencies. In such case, the Contract Sum shall be adjusted to deduct the cost of correction from payments due the
Contractor,

§ 7.4 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS
§ 7.4.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s own
forces, and to award separate conlracls in connection with other portions of the Project.

§ 7.4.2 The Contractor shall coordinate and cooperate with the Owner’s own forces and separate contractors employed
by the Owner.

§ 7.4.3 Costs caused by delays or by improperly timed activities or defective construction shall be borne by the party
responsible therefor,

ARTICLE 8 CONTRACTOR
§ 8.1 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR
§ 8.1.1 Exccution of the Contract by the Contractor is a representation that the Contractor has visited the site, become

familiar with local conditions under which the Work is to be performed and correlated personal observations with
requirements of the Contract Documents.

§ 8.1.2 The Contractor shall carefully study and compare the Contract Documents with each other and with
information furnished by the Owner. Before commencing aclivities, the Contractor shall (1) take field measurements
and verify field conditions; (2) carefully compare this and other information known to the Contractor with the Contract

Documents; and (3) promptly report errors, inconsistencies or omissions discovered to the Architect and Construction
Manager.

§ 8.2 CONTRACTOR'S CONSTRUCTION SCHEDULE

The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner’s and Architect’s
information a Contractor’s construction schedule for the Work.

§ 8.3 SUPERVISION AND CONSTRUCTION PROCEDURES

§ 8.3.1 The Contractor shall supervise and direct the Work, using the Contractor's best skill and attention, The
Contractor shall be solely responsible for and have control over construction means, methods, techniques, sequences
and procedures, and for coordinating all portions of the Work.
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§ 8.3.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner
through the Construction Manager the names of subcontractors or suppliers for each portion of the Work. The
Contractor shall not contract with any subcontractor or supplier to whom the Owner or Construction Manager have
made a timely and reasonable objection.

§ 8.4 LABOR AND MATERIALS
§ 8.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,

materials, equipment, tools, utilities, transportation, and other facilitics and services necessary for proper execution
and completion of the Work.

§ 8.4.2 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other

persons carrying out the Contract Work. The Contractor shall not permit employment of unfit persons or persons not
skilled in tasks assigned to them.

§ 8.5 WARRANTY :

The Contractor warrants to the Owner and Architect and Construction Manager that: (1) materials and equipment
furnished under the Contract will be new and of good quality unless otherwise required or permitted by the Contract
Documents; (2) the Work will be free from defects not inherent in the quality required or permitted; and (3) the Work
will conform to the requirements of the Contract Documents.

- § 8.6 TAXES ol
The Contractor shall pay sales, consumer, use and similar taxes that are legally required when the Contract is executed. q K\
\ N
y N\
§ 8.7 PERMITS, FEES AND NOTICES M [¥ a\“
§ 8.7.1 The Contractor shall obtain and-pay-for-the demolition permit and other permits and governmental fees, N

licenses and inspections necessary for proper execution and completion of the Work. Owner will be responsible for \}‘ i

utility shutoff and disconnect fees and building permit fees. Tpam  d Mﬁ&g vj@j{ BHC has obﬁl.led Perwlljl' .
Cor}m&or Wil Eind oud cosr oﬁ- eymiy,

§ 8.7.2 The Contractor shall comply with and give notices required by agencies having jurisdiction over the Work. If

the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules and

regulations, or lawful orders of public authorities, the Conltractor shall assume full responsibility for such Work and

shall bear the attributable costs. The Contractor shall promptly notify the Architect in writing of any known

inconsistencies in the Contract Documents with such governmental laws, rules and regulations.

§ 8.8 SUBMITTALS

The Contractor shall promptly review, approve in writing and submit to the Architect Shop Drawings, Product Data,
Samples and similar submittals required by the Contract Documents. Shop Drawings, Product Data, Samples and
similar submittals are not Contract Documents,

§ 8.9 USE OF SITE

The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits, the Contract
Documents and the Owner.

§ 8.10 CUTTING AND PATCHING

The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make its parts
fit together properly.

§ 8.11 CLEANING UP

The Contractor shall keep the premises and surrounding area free from accumulation of debris and trash related to the
Work. At the completion of the Work, the Contractor shall remove its tools, constritction equipment, machinery and
surplus material; and shall properly dispose of waste materials.

§ 8.12 INDEMNIFICATION

To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, BHC's and City's
Construction Manger, City of Burbank and Burbank Redevelopment Agency, innobuilding & consulting, inc., and
agents and employees of any of them from and against claims, damages, losses and expenses, including but not limited
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toattorneys® fees, arising out of or resulting from performance of the Work, provided that such claim, damage, loss or
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property
(other than the Work itself), but only to the extent caused by the negligent acts or omissions of the Contractor, a
subcontractor, anyone directly or indirectly employed by them or anyone for whose acls they may be liable, regardless
of whether or not such claim, damage, loss or expense is caused in part by a party indemnified hereunder.

ARTICLE 9  Construction Manager
§ 9.1 The Construction Manager will provide administration of the Contract as described in the Contract Documents.

The Construction Manager will have authority to act on behalf of the Owner only to the extent provided in the
Contract Documents,

§ 9.2 The Construction Manager will visit the site at intervals appropriate to the stage of construction to become
generally familiar with the progress and quality of the Work.

§ 9.3 The Construction Manager will not have control over or charge of, and will not be responsible for, construction
means, methods, techniques, sequences or procedures, or for safety precautions and programs in connection with the
Work, since these are solely the Contractor’s responsibility. The Architect and Construction Manager will not be
responsible for the Contractor's failure to carry out the Work in accordance with the Contract Documents,

§ 9.4 Based on the Construction Manager's observations and evaluations of the Contractor’s Applications for
Payment, the Architect will review and certify the amounts due the Contractor.

| § 9.5 The Construction Manager has authority to reject Work that does not conform to the Contract Documients.

§ 9.6 The Construction Manager will promptly review and approve or take appropriate action upon Contractor’s
submittals, but only for the limited purpose of checking for conformance with information given and the design
concept expressed in the Contract Documents.

§ 9.7 The Conslruction Manager will promptly interpret and decide matters concerning performance under, and
requirements of, the Contract Documents on written request from either the Owner or Contractor.

§ 9.8 Interpretations and decisions of the Architect will be consistent with the intent of and reasonably inferable from
the Contract Documents and will be in writing or in the form of drawings. When making such interpretations and
decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show
partiality to either and will not be liable for results of interpretations or decisions rendered in good faith,

§ 9.9 The Construction Manager’s duties, responsibilities and limits of authority as described in the Contract
Documents shall not be changed without wrilten consent of the Owner, Contractor and Architect and Construction
Manager. Consent shall not be unreasonably withheld.

ARTICLE 10 CHANGES IN THE WORK

§ 10.1 The Owner, without invalidating the Contract, may order changes in the Work within the general scope of the
Contract consisting of additions, deletions or other revisions, the Contract Sum and Contract Time being adjusted
accordingly in writing. If the Owner and Contractor can not agree to a change in the Contract Sum, the Owner shall
pay the Contractor its actual cost plus reasonable overhead and profit.

§ 10.2 The Architect and Construction Manager will have authority to order minor changes in the Work not involving
changes in the Contract Sum or the Contract Time and not inconsistent with the intent of the Contract Documents.

Such orders shall be in writing and shall be binding on the Owner and Contractor. The Contractor shall carry out such
orders promptly.

§ 10.3 If concealed or unknown physical conditions are encountered at the site that differ materially from those
indicated in the Contract Documents or from those conditions ordinarily found to exist, the Contract Sum and Contract
Time shall be subject to equitable adjusiment.
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ARTICLE 11 TIME
§ 11.1 Time limits stated in the Contract Documents are of the essence of the Contract.

Asbestos & Lead Abatement/Demolition schedule is as follows:

Contractor to Mobilize September 23, 2011 to September 23, 2011
Owner Utility Shut-Off & Disconnect September 9, 2011 to October 4, 2011
Asbestos & Lead Abatement (2227 Caltalina) September 26, 2011 to September 27, 2011
Demolition Ceremony (2227 Catalina) October 06, 2011 to October 06, 2011
Remobilize for Remaining Structures October 07, 2011 to October 19, 2011
Police & Fire Training (One week) October 20, 2011 to October 25, 2011
Demolition of Remaining Structures October 26, 2011 to November 9, 2011

§ 11.2 If the Contractor is delayed at any time in progress of the Work by changes ordered in the Work, or by labor
disputes, fire, unusual delay in deliveries, unavoidable casualties or other causes beyond the Contractor's control, the
Contract Time shall be subject to equitable adjustment.

ARTICLE 12 PAYMENTS AND COMPLETION

§ 12.1 CONTRACT SUM

The Contract Sum stated in the Agreement, including authorized adjusiments, is the total amount payable by the
Owner to the Contractor for performance of the Work under the Contract Documents,

§ 12.2 APPLICATIONS FOR PAYMENT

§ 12.2.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the
Architect an itemized Application for Payment for Work completed in accordance with the values stated in the
Agreement, Such Application shall be supported by data substantiating the Contractor’s right to payment as the
Owmer, Architect or Construction Manager may reasonably require. Payments shall be made on account of materials
and equipment delivered and suitably stored at the site for subsequent incorporation in the Work., If approved in
advance by the Owner, payment may similarly be made for materials and equipment stored, and protected from
damage, off the site at a location agreed upon in writing,

§ 12.2.2 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment,
all Work for which Certificates for Payment have been previously issued and payments received from the Owner shall,
to the best of the Contractor’s knowledge, information and belief, be free and clear of liens, claims, security interests
or other encumbrances adverse to the Owner’s interests.

§ 12.3 CERTIFICATES FOR PAYMENT

The Architect and Construction Manager will, within seven days after receipt of the Contractor’s Application for
Payment, either issue to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the
Architect and Construction Manager determines is properly due, or notify the Contractor and Owner in writing of the
Architect and Construction Manager's reasons for withholding certification in whole or in part.

§ 12.4 PROGRESS PAYMENTS

§ 12.4.1 After the Construction Manager has issued a Certificate for Payment, the Owner shall make payment in the
manner provided in the Contract Documents,

§ 12.4.2 The Contractor shall promptly pay each subcontractor and supplier, upon receipt of payment from the Owner,
an amount determined in accordance with the terms of the applicable subcontracts and purchase orders.

§ 12.4.3 Neither the Owner nor the Architect shall have responsibility for payments to a subcontractor or supplier.
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§ 12.4.4 A Cerlificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Work not in accordance with the requirements of the Contract Documents.

§ 12,5 SUBSTANTIAL COMPLETION

§ 12.5.1 Substantial Completion is the slage in the progress of the Work when the Work or designated portion thereof
is sufficiently complete in accordance with the Contract Documents so the Owner can occupy or utilize the Work for
its intended use.

§ 12.5.2 When the Work or designated portion thereof is substantially complete, the Architect will make an inspection
to determine whether the Work is substantially complete. When the Architect determines that the Work is substantially
complete the Architect shall prepare a Certificate of Substantial Completion that shall establish the date of Substantial
Completion, shall establish the responsibilities of the Owner and Contractor, and shall fix the time within which the
Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the Contract
Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof unless
otherwise provided in the Certificate of Substantial Completion.

§ 12,6 FINAL COMPLETION AND FINAL PAYMENT

§ 12.6.1 Upon receipt of a final Application for Payment, the Architect will inspect the Work. When the Construction
Manager finds the Work acceptable and the Contract fully performed, the Architect and Construction Manager will
promptly issue a final Certificate for Payment.

§ 12.6.2 Final payment shall not become due until the Contractor submits to the Construction Manager releases and
waivers of liens, and data establishing payment or satisfaction of obligations, such as receipts, claims, security
interests or encumbrances arising out of the Contract.

§ 12.6.3 Acceptance of final payment by the Contractor, a subcontractor or material supplier shall constitute a waiver
of claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of
final Application for Payment.

ARTICLE 13 PROTECTION OF PERSONS AND PROPERTY

The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs,
including all those required by law in connection with performance of the Contract. The Contractor shall take
reasonable precautions to prevent damage, injury or loss to employees on the Work, the Work and materials and
equipment to be incorporated therein, and other property at the site or adjacent thereto. The Contractor shall promptly

remedy damage and loss to property caused in whole or in part by the Contractor, or by anyone for whose acts the
Contractor may be liable,

ARTICLE 14 CORRECTION OF WORK

§ 14.1 The Contractor shall promptly correct Work rejected by the Architect and Construction Manager as failing to
conform to the requirements of the Contract Documents, The Contractor shall bear the cost of correcting such rejected
Work, including the costs of uncovering, replacement and additional testing.

§ 14.2 In addition to the Contractor’s other obligations including warranties under the Contract, the Contractor shall,

for a period of one year after Substantial Completion, correct work not conforming to the requirements of the Contract
Documents.

§ 14.3 If the Contractor fails to correct nonconforming Work within a reasonable time, the Owner may correct it in
accordance with Section 7.3.

ARTICLE 16 MISCELLANEOUS PROVISIONS
§ 15.1 ASSIGNMENT OF CONTRACT
Neither party to the Contract shall assign the Contract as a whole without written consent of the other.

§ 152 TESTS AND INSPECTIONS

§ 15.2.1 At the appropriate times, the Contractor shall arrange and bear cost of tests, inspections and approvals of
portions of the Work required by the Contract Documents or by laws, statutes, ordinances, codes, rules and
regulations, or lawful orders of public authorities.
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| § 15.2.2 [fthe Architect or Construction Manager requires additional testing, the Contractor shall perform those tests.

§ 15.2.3 The Owner shall bear cost of tests, inspections or approvals that do not become requirements until after the
Contract is executed,

§ 15.3 GOVERNING LAW
The Contract shall be governed by the law of the place where the Project is located.

ARTICLE 16 TERMINATION OF THE CONTRACT

§ 16.1 TERMINATION BY THE CONTRACTOR

If the Architect or Construction Manager fails to certify payment as provided in Section 12.3 for a period of 30 days
through no fault of the Contractor, or ifthe Owner fails to make payment as provided in Section 12.4.1 for a period of
30 days, the Conlractor may, upon seven additional days' wrilten notice to the Owner, Architect and Conslruction
Manager, terminate the Contract and recover from the Owner payment for Work executed including reasonable
overhead and profit, and costs incurred by reason of such termination.

§ 16,2 TERMINATION BY THE OWNER FOR CAUSE
§ 16.2.1 The Owner may terminate the Contract if the Contractor
4 repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
2 fails to make payment to subcontractors for materials or labor in accordance with the respective
agreements between the Contractor and the subcontractors;
3 persistently disregards laws, ordinances, or rules, regulations or orders of a public authority having
Jurisdiction; or
4 is otherwise guilly of substantial breach of a provision of the Contract Documents.

§ 16.2.2 When any of the above reasons exist, the Owner, after consultation with the Architect and Construction
Manager, may without prejudice to any other rights or remedies of the Owner and after giving the Contractor and the
Contractor's surety, if any, seven days’ written notice, terminate employment of the Contractor and may

A take possession of the site and of all materials thereon owned by the Contractor, and

.2 finish the Work by whatever reasonable method the Owner may deem expedient.

§ 16.2.3 When the Owner terminates the Contract for one of (he reasons stated in Section 16.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 16.2.4If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, such excess shall be paid to the
Contractor. If such costs exceed the unpaid balance, the Contractor shall pay the difference to the Owner. This
obligation for payment shall survive termination of the Conlract,

§ 16.3 TERMINATION BY THE OWNER FOR CONVENIENCE
‘The Owner may, al any time, terminate the Contract for the Owner’s convenience and without cause. The Contractor

shall be entitled to receive payment for Work executed, and costs incurred by reason of such termination, along with
reasonable overhead and profit on the Work not executed.

ARTICLE 17 OTHER TERMS AND CONDITIONS
(Insert any other terms or conditions below.)

Contractor to deliver site clear of all asbestos, lead base paint, grubbing, footings, pool [and associated equipment],
hardscape, dwellings, fencing [of all materials], and all sub grade materials of unnatural substance, per the
aforementioned reports listed within Article 1. Contractor to provide parcel survey and identify with stakes hubs, etc.

Emﬁe*ﬂxg line(s), and various grade poirﬂgbﬁmﬂhﬂemmmmmnmfmrlhweﬂﬁﬁﬂ*wfﬂtcmdnﬁemﬂﬁng

rase-H-werk: In the event Contractor does not complete this project within the timeline
reflected in Article 2; liquidated damages will be assessed of $500 a day for the first week followed by $1000 a day for
the following week and every week thereafter.
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This Agreement entered into as of the day and year first wrilten above.
(If requived by law, insert cancellation period, disclosures or other warning statements above the signatures.)

Pt g JLith (b Mooy b Slow €

OWNER (S,é{mffrre) CONTRACTOR (Sigrmm@/

Burbank Housing Corporation RCI Builders

Pete McGrath Steve Rice

Board President Principal

1819 N, Grismer 2985 E. Hillcrest Drive, Suite 107

Burbank, CA, 91504 Thousand Oaks, CA, 91362
(Printed name, title and address)
LICENSE NO.:B835114

JURISDICTION:
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